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SALES TAX CAPITAL IMPROVEMENT PROJECTS

As of October 26, 2020, the in-house Sidewalk Program 
crew has completed 237,138 square feet (approximately 
47,427 linear feet) of new sidewalks since July 2012.

Sidewalk constructed by contractor with Sidewalk Program 
funds totals 171,388 square feet (34,277 linear feet) since 
September 2015.

Total of 408,526 square feet (81,705 linear feet) or 15.4 
miles of sidewalk reconstruction has been completed with 
the Sidewalk Replacement Program.
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2016 to 2018 Street and Drainage Improvement Program

• 2016-2018

• A total of $2,600,000 in Sales Tax funding was allocated for each
ward that included resurfacing and street/drainage projects. Of
the current 38 street/drainage projects:

• 2 projects are under construction

• 36 projects are complete

Public Works Department

November 18, 2020

3



Public Works Department

November 18, 2020

4

Key to Status 
Entries

Status Explanation

Funded The project has been approved by the LR Board of Directors.

Design A contract has been signed for design work or staff has commenced design work on the project.

Right-of-way
Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of 
easements, land and right-of-way is underway

Bidding and Award
Contracts and bid documents are prepared for advertisement. Bids are opened, and award 
made by the LR Board, and contracts are signed.

Construction Utility relocation work and construction of the project are underway.

Substantially Complete
Construction is substantially complete except for minor works items. Final payment, final 
release, maintenance bonds are pending

Final All payments have been made and the final project allocation determined.



• Ward 1 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

1 16-1-ST-167 VALENTINE STREET 25TH TO ASHER Final $179,475.07

1 16-1-ST-171 WHITMORE CIRCLE 34TH TO END Final $758,136.84

1 16-1-ST-23 9TH AT COLLEGE STREET Final $81,385.28

1 16-1-ST-70 BROWN STREET 23RD TO 24TH/ASHER Final $169,897.61

1 16-1-ST-8 18TH STREET PEYTON TO WASHINGTON Final $154,601.55
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• Ward 2 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

2 13-2-028 WOODSON ROAD CONTINUATION TO BROWNING Construction $607,000.00

2 16-2-DR-25 HUTSELL ROAD DRAINAGE Final $240,063.11

2 16-2-ST-2 ABIGAIL STREET 8TH TO 11TH Final $217,554.72

2 16-2-SW-158 WAKEFIELD NEIGHBORHOOD SIDEWALKS Final $424,380.90
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• Ward 3 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

3 16-3-DR-35 FOXCROFT ROAD TO JIMERSON CREEK DRAINAGE Final $105,710.00

3 16-3-ST-64 KAVANAUGH AT JACKSON STREET Final $588,999.65

3 3-42 BRIARWOOD DRAINAGE Final $931,222.55

Public Works Department

November 18, 2020

7



• Ward 4 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

4 16-4-DR-11 GUNPOWDER ROAD PIPE REPLACEMENT Final $116,370.00

4 16-4-DR-17 BISCAYNE AND ILLINOIS STREET DRAINAGE Final $106,382.41

4 16-4-SW-2 BROOKSIDE SIDEWALK Final $155,460.25
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• Ward 5 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

5 16-5-DR-14 FOX CHAPEL DRAINAGE IMPROVEMENTS Final $128,290.55

5 16-5-DR-20 KINGS POINTE COVE Final $67,057.00

5 16-5-ST-15 GAMBLE ROAD ARTHUR TO COLEMAN Construction $972,286.14

5
5-25H  BOWMAN RD AT MARKHAM INTERSECTION AND 
SIDEWALK FROM BOWMAN WEST TO EXISTING SIDEWALK Final $144,871.34
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• Ward 6 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

6 16-6-DR-34 CLOVERHILL NEIGHBORHOOD Final $214,512.33

6
16-6-DR-52 SPRING VALLEY MANOR VARIOUS DRAINAGE 
ISSUES

Final $251,675.65

6 16-6-ST-1 24TH STREET VANCOUVER TO WALKER Final $540,729.45

6 6-18T 42ND STREET AT MALLOY DRAINAGE Final $20,000.00

6 6-6B PEACHTREE DRIVE SIDEWALK Final $106,688.10

6 6-9R LAKESHORE/BROADMOOR TRAFFIC CALMING Final $3,070.00
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• Ward 7 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

7 16-7-DR-22 CHICOT ROAD AT MORRIS DRAINAGE Final $18,500.00

7 16-7-DR-240 WESTWOOD AVENUE DRAINAGE Final $35,922.66

7 16-7-DR-243 WOODBRIDGE DRIVE DRAINAGE Final $71,675.00

7 16-7-DR-244 LASSIE LANE DRAINAGE Final $75,000.00

7 16-7-DR-245 CHATEAUS LANE DRAINAGE Final $453,076.10

7 16-7-ST-239 WEST BASELINE ROAD STAGECOACH WEST Final $969,416.55

7 16-7-DR-23 COLONEL GLENN RD Final $128,755.01

7 16-7-ST-140 OTTER CREEK RD AT STAGECOACH RD Final $310,340.67

7 16-7-DR-107 MANN ROAD Final $131,735.00

7 16-7-DR-141 PECAN LAKE POA DRAINAGE Final $127,659.31

7 16-7-DR-246 OXFORD VALLEY Final $227,107.18
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SALES TAX CAPITAL IMPROVEMENT PROJECTS
2016 to 2018 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Sales Tax
Approved Budget $ 2,100,000 $ 1,995,000 $ 1,600,000 $ 510,000 $ 1,400,000 $ 1,350,000 $ 1,850,000 $ 10,805,000 

Actual/Estimated cost $ 1,343,496 $1,488,999 $ 1,625,932 $ 378,213 $1,312,505 $ 1,136,676 $2,711,535 $ 9,997,355

Balance $ 756,504 $ 506,001 $ (25,932) $ 131, 787 $ 87,850 $ (213,324) $ (861,535) $ 807,645 

Percentage 36 % 25 % (2) % 26 % 6 % (16) % (47) % 7  %

Note: Percentage in parentheses are over budget.
Note: Some projects are not completed and final costs may change.
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2019 to 2021 Street and Drainage Improvement Program

$56 million was allocated for Street, Drainage and Resurfacing projects 
in all Wards. Individual amount per Ward was determined to equalize 
program spending per Ward for the entire program.

• All 68 Street & Drainage projects for the 2019 – 2021 program have been 
funded.

• Public Meetings to receive input from neighborhoods are complete.

• Resurfacing work under construction in all Wards.

• 9 Projects are in Design Phase.

• 11 Projects are in the Right-of-Way Phase.

• 7 Projects are in the Bidding and Award Phase.

• 25 Projects are under construction.

• 16 Projects are complete.
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Key to Status 
Entries

Status Explanation

Funded The project has been approved by the LR Board of Directors.

Design A contract has been signed for design work or staff has commenced design work on the project.

Right-of-way
Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of 
easements, land and right-of-way is underway

Bidding and Award
Contracts and bid documents are prepared for advertisement. Bids are opened, and award 
made by the LR Board, and contracts are signed.

Construction Utility relocation work and construction of the project are underway.

Substantially Complete
Construction is substantially complete except for minor works items. Final payment, final 
release, maintenance bonds are pending

Final All payments have been made and the final project allocation determined.



• Ward 1 Projects
Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

1 1-15-DR-1       13TH St Culvert @ 2400 Block Right of Way 1st Qtr 2021 $250,000.00

1 1-15-DR-8       Howard & 22nd Storm Drain Replacement (Dennison – Howard)
Bidding & 

Award $341400.00

1 1-17-DR-9       Swaggerty Branch Culvert Rehabilitation (Roosevelt Rd – 31st St) Right-of-way 2nd Qtr 2021 $2,000,000.00

1 1-16-DR-10     6th St Drainage (Collins St – McLean St) Construction $269,975.00

1 1-15-ST-40     Wright Ave Streetscape (Summit St – Wolfe St) Construction $770,110.00

1 1-15-ST-45     Boulevard St Reconstruction (Charles Bussey BLVD – 22nd St) Construction $437,690.00

1 1-17-ST-47     Midtown Neighborhood (Abigail 26th – 27th, 27th Abigail – Elm)
Bidding and 

Award $819,500.00

1 1-17-ST-56B   13th Street Railroad Overpass Rehabilitation Design 1st Qtr 2021 $250,000.00

1 1-17-ST-52      Valentine St Reconstruction (8th St – 12th St)
Bidding and 

Award $865,000.00

1 1-13-SW-26    Marshall St Sidewalk (Roosevelt South to End) Final $147,276.35

1 1-17-DR-53     Dr. Martin Luther King, Jr Dr Drainage  (19th St – 24th St) Construction $519,750.00

1 Resurfacing     Construction $1,550,000.00

1 Sidewalks         Right-of-way 4th Qtr 2020 $650,000.00
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• Ward 2 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

2 2-17-DR-57     Grant St @ Buchanan St Drainage Final $164,783.54

2 2-17-DR-65     Senate Dr Ditch Design 2nd Qtr 2021 $600,000.00

2 2-15-DR-78     Loetscher Ln Drainage (Loetscher - Sunset) Construction $216,037.00

2 2-17-ST-79     Madison St Reconstruction (10th St – 12th St) Construction $376,150.00

2 2-17-ST-83     Maryland Ave Reconstruction (Abigail St – Lewis St) Final $162,548.58

2 2-17-ST-82     10th St Reconstruction (Washington St – Madison St) Construction $623,000.00

2 2-15-SW-81   Oak Grove Ln Sidewalks (Fairfield Dr – Valley Dr)
Substantially 

Complete $183,400.00

2 2-17-ST-90     Geyer Springs Rd Reconstruction (Hutsell Rd – 56th St) Right-of-way 1st Qtr 2021 $1,500,000.00

2 2-17-SW-67   Dailey Dr Sidewalk & Street Improvements Construction $87,170.00

2 2-17-ST-57    19th St Reconstruction (University Ave – S Grant St)
Bidding & 

Award $200,000.00

2 RESURFACING Construction $2,000,000.00

2 SIDEWALKS
Bidding & 

Award $160,000.00
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• Ward 3 Projects

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

3 3-15-DR-95         Valentine St Drainage (Markham St – 4th St) Right-of-way 2nd Qtr 2021 $600,000.00

3 3-17-DR-107      W 4th St Drainage & Street (Valentine St – Martin St) Design 1st Qtr 2021 $2,000,000.00

3 3-16-DR-120      Fillmore St Drainage & Street (Y St – Z St) Right of Way 1st Qtr 2021 $850,000.00

3 3-17-DR-235      Briarwood Area Drainage (North from Sun Valley) Design 2nd Qtr 2021 $1,000,000.00

3 3-17-ST-156       B St Reconstruction (Polk St – Tyler St) Final $243,829.74

3 3-17-DR-116      Polk St Reconstruction (H St – G St) Final $318,152.43

3 3-17-DR-101      Barton St Drainage (Dennison St – 3rd St) Right of Way 1st Qtr 2021 $400,000.00

3 3-17-DR-106A   Stonewall & Country Club Drainage (Van Buren St – N Spruce St)
Substantially 

Complete $219,971.00

3 3-17-ST-163      Shannon Dr Reconstruction (Broadview Dr – Pine Manor Dr)
Substantially 

Complete $143,252.40

3 3-17-SW-355     Lookout Rd Sidewalks (Ash St – Allsopp Park Dr)
Substantially 

Complete $119,568.65

3 Resurfacing Construction $1,750,000.00

3 Sidewalks Construction $256,000
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• Ward 4 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

4 4-17-DR-171     Longlea Dr Culvert Replacement South of El Dorado Dr Construction $209,150.00

4 4-17-DR-179     Leatrice Dr Drainage @ East Shore Dr Construction $462,000.00

4 4-17-DR-707     Breckenridge Dr Culvert Replacement @ Grassy Flat Creek Final $253,267.73

4 4-17-ST-172      Harris Rd Construction South of Cantrell Rd Design 2nd Qtr 2021 $150,000.00

4 4-17-ST-202      North Rodney Parham Rd Reconstruction (Hinson Rd – Pleasant Forest Dr) Right of Way 1st Qtr 2021 $6,000,000.00

4 4-15-SW-194     Pleasant Valley Dr Sidewalk (Breckenridge Dr to W of I-430) Final $67,244.78

4 4-17-ST-202A    Reservoir Rd (Reservoir Court – Beacon Hill Apt)
Bidding and 

Award 1st Qtr 2021 $600,000.00

4 Resurfacing Construction $2,000,000.00
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• Ward 5 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

5 5-17-DR-208    Madison Valley Drainage (West of Madison Valley Subdivision) Design 2nd Qtr 2021 $200,000.00

5 5-15-ST-222     Kanis Rd (Gamble - Bowman) Construction $2,000,000.00

5 5-17-ST-223     Bella Rosa Dr Reconstruction (Taylor Loop Rd north to the bridge) Design 2nd Qtr 2021 $800,000.00

5 5-17-ST-225B   Chenal Pkwy Intersection (Chenal, Bowman, West Haven, Rahling) Construction $240,000.00

5 5-17-ST-224B   Gamble Rd (Markham St – Stacy Ln) Right-of-way 4th Qtr 2020 $300,000.00

5 5-17-ST-223B   Katillus Rd/Forest Ln Recon (Cantrell along Katillus & Forest Ln) Construction $449,000.00

5 5-17-DR-352    Chenal Pkwy Subsurface Drainage @ various locations Final $290,279.81

5 5-16-ST-224     Rummel Rd Reconstruction (Countryside Cv – Mooser Ln) Final $289,350.18

5 Resurfacing Construction $2,150,000.00

5 Sidewalks Final -0-
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• Ward 6 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

6 6-15-ST-22SA    Kanis Rd (Bowman Rd – Autumn Drive) Construction $2,000,000.00

6
6-15-ST-249      Bowman Rd from Kanis Rd to Cherry Laurel Dr (Design               

& Right of Way Acquisition) Right-of-way 4th Qtr 2020 $2,000,000.00

6 6-15-ST-259      Bellemeade Dr Reconstruction (30th St – 32nd St) Construction $282,000.00

6 6-17-ST-222B    Kanis Rd (Business Park Dr – Michael Dr) Right-of-way 2nd Qtr 2021 $700,000.00

6 6-16-ST-262      Walker St Reconstruction (26th St – 28th St)
Bidding & 

Award 4th Qtr 2020 $450,000.00

6 6-17-ST-267      Barrow Rd Streetscape Phase 2 Design 2nd Qtr 2021 $450,000.00

6 6-17-DR-228    Spring Valley Drainage @ Cooper Orbit & Manor Dr Final $236,344.18

6 6-16-DR-234    22nd St Drainage @ 22nd St & Perry St Final $49,694.73

6 Resurfacing Construction $1,740,000.00
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• Ward 7 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

7 7-16-DR-274    Claybrook Rd Drainage (Courtfield Dr – Churchhill Rd) Final $69,839.58

7 7-17-ST-350     Yorkwood Area Floodway Improvements Design 2nd Qtr 2021 $400,000.00

7 7-17-ST-351     Mabelvale Pike (Sibley Hole Rd – Helm Dr)
Substantially 

Complete $1,680,000.00

7 7-17-ST-288     Crystal Valley Rd (Cobblestone Creek Ct – Redleaf Cir) Right of Way 1st Qtr 2021 $400,000.00

7 7-17-ST-293     Eastwood St Reconstruction (Brandon St – Vinewood Ln) Right of Way 1st Qtr 2021 $525,000.00

7 7-17-ST-294     Yarberry Ln Reconstruction (Deer Meadow Dr – Springtree Dr)
Bidding and 

Award 3rd Qtr 2020 $250,000.00

7 7-17-ST-357     Chicot Rd (Mabelvale Cutoff Rd – Yarberry Ln) Right-of-way 1st Qtr 2021 $2,600,000.00

7 7-15-DR-275    Janmar Rd Drainage along Sheraton Dr (Southmont Dr – Lamont Dr) Construction $288,947.40

7 7-17-DR-276    Pecan Lake Subdivision Drainage @ various locations Construction $153,330.00

7 Resurfacing Construction $1,900,000.00

7 Sidewalks Construction $165,000.00
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SALES TAX CAPITAL IMPROVEMENT PROJECTS
2019 to 2021 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Sales Tax
Approved Budget $ 8,400,000 $ 6,700,000 $ 8,000,000 $ 9,700,000 $ 6,900,000 $ 7,800,000 $ 8,500,000 $ 56,000,000

Actual/Estimated cost $ 8,870,701 $6,621,689 $7,900,774 $9,724,023 $6,718,630 $7,908,039 $8,472,117 $ 55,855,973

Balance ($ 470,701) $ 438,311 $ 99,226 $ (24,023) $ 181,370 ($ 108,039) $ 27,883 $ 144,027

Percentage (6%) 7% 1% (0)% 3% (1)% 0% 0%

Note: Percentage in parentheses are over budget.
Note: Some projects are not completed and final costs may change.
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2019 to 2021 Street Resurfacing Program 

The 2019-2021 Street Resurfacing Program will be funded by the 2011 sales tax 
issue and with revenue from 2012 bond issue.  The following pages detail the 
list of streets to be resurfaced from 2019 to 2021.

The 2019 Street Resurfacing Program has completed asphalt resurfacing on 
111,300 linear feet of City streets.  The 2019 Street Resurfacing Program is 95% 
complete.

The 2020 Street Resurfacing Program has completed asphalt resurfacing on 
6,710 linear feet of City streets.  The 2020 Street Resurfacing Program is 10% 
complete.
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WARD STREET NAME
STREET PROGR

AM 

YEARFROM TO

1 W. 7th Street Marshall Street Chester Street 2021

1 E. 9th Street Main Street I-30 2021

1 Gaines Street W. 26th Street W. 30th Street 2021

1 S. Cross Street W. 33rd Street W. Roosevelt Road 2020

1 Baltimore St Springer Blvd Detroit St 2019

1 W. Charles Bussey Avenue Washington Street S. Jackson Street 2019

1 South Ringo Street West Roosevelt Road W. 29th Street 2020

1 South Summit Street Wright Avenue Roosevelt Road 2020

1 South Battery Street Wright Avenue W. 12th Street 2020

1 Arch Street W. Roosevelt Road W. 21st Street 2019

1 Adams Street W. Charles Bussey Avenue W. 28th Street 2019

1 Abigail Street W. 21st Street W. 24th Street 2019

1 S. Elm Street W. 26th Street W. 24th Street 2019
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WARD STREET NAME
STREET PROGR

AM 

YEARFROM TO

2 Lyndell Drive Ballinger Road south to end 2021

2
University Avenue / Chicot 

Road 
I-30 access ramps south side Baseline Road 2019

2/7 Mabelvale Cutoff (split ward) Geyer Springs Road Chicot Road 2020

2 Allied Way W. 65th Street south to end 2019

2 Portsmouth Drive S. Wakefield Drive Young Road 2019

2 S. Wakefield Drive Lancaster Road E. Wakefield Drive 2019

2 American Manor Drive Ithica Drive Hilaro Springs Road 2019

2 Lancaster Road W. 65th Street Young Road 2021

2 Westminister Drive Lancaster Road S. Wakefield Drive 2019

2 Mabelvale Pike S. University Avenue Geyer Springs Road 2019

2 Geyer Springs Road Baseline Road Valley Drive 2020

2 Geyer Springs Road Young Road W. 65th Street 2020

2 Fairfield Drive Chicot Road Oak Grove Lane 2019

2 Durham Drive W. Wakefield Drive E. Wakefield Drive 2019

2 Scott Hamilton Drive 8124 Scott Hamilton Drive I-30 Overpass 2021

2 Lark Place Eddy Lane north to end 2019

2 Eddy Lane Oak Grove Lane east to end 2019

2 J.E. Davis Drive Fourche Road New asphalt at Fleet Services 2019
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WARD STREET NAME
STREET PROGR

AM 

YEARFROM TO

3 Durwood Road Pine Valley Road Crouchwood Road 2019

3 Kavanaugh Boulevard W. Markham Street Van Buren Street 2021

3 Vantage Point Overlook Drive end including cul-de-sac 2019

3 Evergreen Drive N. University Avenue Mississippi Avenue 2020

3 Beechwood Street Country Club Boulevard north to end 2020

3 Beechwood Street Lee Avenue Kavanaugh Boulevard 2020

3 Dickson Drive Keightly Drive Ridge Road 2019

3 S. Woodrow Street W. Markham Street I-630 2020

3 N. Cedar Street Kavanaugh Boulevard Hill Road 2019

3 Forest Place N. University Avenue N. Pierce Street 2019

3 Kentucky Avenue Cantrell Road Georgia Avenue 2019

3 N. Oak Street Hill Road Oakwood Road 2019

3 Stonewall Road N. Taylor Street N. Harrison Street 2020

3 Fairpark Boulevard Club House Road/Zoo Drive W. Markham Street 2019

3 W. 3rd Street Brown Street Valmar Street 2019

3 Carrilon Road S. Hughes Street Flag Road 2019

3 Hayfield Road Overlook Drive Overlook Drive 2019

3 Perryville Road N. McKinley Street Cantrell Road 2019

3
Cedar Hill Road N. Cedar Street

concrete at south side of Cedar Hill 

Circle 2019
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WARD STREET NAME
STREET PROGRA

M YEARFROM TO

4 Kings Arms Road Ridge Pass Road Pleasant Valley Road 2019

4 Inwood Circle Huron Lane south to end 2021

4 Huron Lane Green Mountain Drive Merrill Drive 2021

4 N. Shackleford Road N. Rodney Parham Road Breckenridge Drive 2021

4 Lorna Drive Leawood Boulevard Leawood Boulevard 2019

4 Brookridge Cove Brookridge Drive south to end 2019

4 Lowell Lane Biscayne Drive west to end 2019

4 Kings Mountain Drive N. Shackleford Road east to end 2019

4 Bainbridge Drive Southridge Drive east to end 2019

4 El Dorado Drive Hinson Road Valley Club Circle 2020

4 Pinehurst Circle Valley Club Circle Valley Club Circle 2019

4 Portia Drive Hinson Road Pebble Beach Drive 2019

4 Masters Circle Cascades Drive E. intersection NW to end 2019

4 Cascades Drive Valley Club Circle W. then N. to Masters Circle 2019

4 Evergreen Drive Biscayne Drive west to end 2021

4 Woodstock Court Pleasant Valley Drive southeast to end 2019

4/6 Mara Lynn Road (split ward) N. Shackleford Road Green Mountain Road 2020

4 Brookside Drive W. Markham Street N. Rodney Parham Road 2020

4 Leawood Boulevard Mississippi Street Gillette Drive 2020

4 Derrick Road Piggie Street south to end 2019

4 N. Rodney Parham Road Cantrell Road south to Pleasant Forest Drive 2020

4 Whiterock Lane Reservoir Road Brookside Drive 2019

4 Reservoir Road N. Rodney Parham Road Northgate Drive 2021

4 Cedar Branch Drive Cedar Branch Court Fairview Road 2019

4 Cedar Branch Court Pleasant Ridge Road north to end 2019

4 Summerland Court Old Forge Drive north to end 2019

4 Lantern Hill Road Breckenridge Drive west to end 2019
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WARD STREET NAME
STREET PROGR

AM 

YEARFROM TO

5 Oak Point Ct Point West Cir southwest to end (inc Cul-De-Sac) 2019

5 Wellington Village Road Wellington Hills Road Kirk Road 2021

5 Huntleigh Drive Beckenham Drive Beckenham Cove 2020

5
Napoleon Road (asphalt 

section only) Loyola Drive
13919 Napoleon Road

2019

5 Coleen Drive Shumate Drive east to end 2019

5
Rummel Road Cantrell Road

northwest to gate at 6000 Rummel 

Rd 2020

5
Chenal Parkway Cantrell Road

south to new asphalt east of 

Northfield Drive 2020

5
Kanis Road Chenal Parkway

south to 14703 Kanis Road 

(county limits) 2020

5 Chenonceau Boulevard Cantrell Road Chenal Parkway 2019

5
Chenal Valley Drive - south 

intersection Chenal Parkway
Wildwood Lane

2021

5 St. Thomas Court Loyola Drive westward and around circle 2019

5/6 Mara Lynn Road (split ward) Green Mountain Drive N. Bowman Road 2020

5/6 Bowman Road (split ward) W. Markham Street Chenal Parkway 2019

5 Johnson Ranch Road Cantrell Road south to end 2019
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WARD STREET NAME
STREET PROGRA

M YEARFROM TO

6 Elkmont Ct W. 28th Street S. to end Inc Cul-De-Sac 2019

6 Markham Park Drive Markham Street Bowman Road 2019

6 Northmoor Drive S. Cleveland Street Garfield Drive 2019

6 Charlotte Court Bittersweet Drive south to end 2019

6 Garfield Drive Northmoor Drive south to end 2019

6 Charlotte Drive Bittersweet Drive Northmoor Drive 2020

6 Bittersweet Drive S. Cleveland Street Garfield Court 2020

6 Elam Street Colonel Glenn Road w. 36th Street 2021

6 Executive Court W. Markham Street south to end 2019

6 W. 12th Street University Avenue Rodney Parham Road 2020

6 Malloy Street W. 36th Street W. 29th Street 2021

6 Romine Road 2912 Romine Road Junior Deputy Road 2021

6 Lile Avenue Medical Cener Drive west to end 2019

6 Mesa Court Mesa Drive south to end 2019

6 Mesa Drive Markham Mesa Place east and west to end 2019

6 Markham Mesa Place Mesa Drive Mara Lynn Road 2019

6 Bryn Mawr Drive Fairmont Drive east to end 2019

6 Fairmont Drive W. 32nd Street Purdue Circle south intersection 2019

6 Purdue Circle Fairmont Drive Fairmont Drive 2019

4/6 Mara Lynn Road (split ward) N. Shackleford Road Green Mountain Road 2020

5/6 Mara Lynn Road (split ward) Green Mountain Drive N. Bowman Road 2020

6 Cobb Street W. 44th Street Colonel Glenn Road 2019

5/6 Bowman Road (split ward) W. Markham Street Chenal Parkway 2019

6 Talmage Drive W. 32nd Street S. Bryant Street 2019

6 Aldersgate Road W. 24th Street south to end 2019
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WARD STREET NAME
STREET PROGRA

M YEARFROM TO

7 W. Baseline Road Colonel Miller Road Margo Lane 2021

7 Greenway Drive Mabelvale Pike S. Meadowcliff Drive 2020

7 N. Meadowcliff Drive Greenway Drive Ardmore Drive 2019

7 Rosewall Court Laver Circle end including cul-de-sac 2019

7 Conners Court Laver Circle end including cul-de-sac 2019

7 Evert Court Laver Circle end including cul-de-sac 2019

7 Otter Creek Road South Otter Creek East Blvd west to I-30 Frontage Road 2021

7 Otter Creek Road Stagecoach Road Bass Pro Parkway 2021

7 Pinedale Cove (concrete) Pinedale Circle east to end including cul-de-sac 2019

7 Pinedale Circle (concrete) Sibley Hole Road
SW through circle to 105 Pinedale 

Circle
2019

7 Geyer Springs Road Horizon Lane Green Road 2019

7 Quail Run Drive Fawn Tree Drive Otter Creek Parkway 2020

2/7 Mabelvale Cutoff (split ward) Geyer Springs Road Chicot Road 2020

7 Facts Court Diamond Drive east and north to end 2019

7 Bunch Road Chicot Road Coulter Lake Road 2019

7 Charleston Lane Natchez Lane west to end 2019

7 Timberland Drive Stagecoach Road
around circle and south to Godwin 

Drive
2020

7 Impala Drive Morris Drive Morris Drive 2019

7 Morris Drive Chicot Road Whispering Pines Drive 2019

7 Tela Drive Morris Drive Impala Drive 2019

7 Jana Drive Morris Drive Impala Drive 2019

7 Ponderosa Drive Yarberry Lane Royal Oaks Drive 2019

7 Godwin Drive Timberland Drive west to end 2020

7 Diamond Drive Mabelvale Cutoff Onyx Drive 2019

7 Onyx Drive Diamond Drive Warren Drive 2019
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